
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:19 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 581 Date: 22-Aug-2014 Friday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 809

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Not Recorded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

MEP CCO meeting 0900-1000. Track progress of the tensioning of the west loop hand ropes. Misc MEP
paperwork and write diaries

Bid Item: 001 0-FSW-EFA.096CCO-096 Field Site Work

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR MICHAEL DRAPERIronworker 8.00 0.00 0.00 8.00

Diary: Dispute

West Loop Cable Hand Ropes

Mike Draper spent the shift tensioning the west loop cable hand ropes following the installation of the drop
plates.

He used the 125' man lift for 6 hours and the 150' man lift for 2 (the 150' manlift is a rental which will be
paid via invoice). In addition, he used a crew truck in the performance of this work.

Scott Yeager measured the tension in the hand ropes using a quick check meter as they were tightened.
The lowest value ended up being 43.6kN (96.9% of desired value). The Djv previously approved a tension
of 95% of the desired value.
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